RESOLUTION NO. 2021-137
APPROVE CHANGE ORDER NO. 3 FOR CONTRACT FOR
WATER TREATMENT PLANT, PHASE 2, CHEMICAL BUILDING EXPANSION
TO: EAGLE CONSTRUCTION SERVICES, INC.
1624 JACKSONVILLE ROAD, BURLINGTON, NJ 08016

WHEREAS, the Township Council authorized the Township Water & Sewer Engineer,
Richard A. Alaimo Association of Engineers, to prepare plans, specifications and obtain bids for the
Water Treatment Plant, Phase 2, Chemical Building Expansion; and

WHEREAS, the Contract was awarded to Eagle Construction Services, Inc. at the September 2,
2020 Council Meeting; and

WHEREAS, Township Water & Sewer Engineer has recommended a Change Order in
the amount of $16,228.00 (see Schedule “A” attached); and

WHEREAS, the Council of the Township of Florence reviewed the recommendation of
the Water & Sewer Engineer and accepts his recommendation.

NOW, THEREFORE, BE IT RESOLVED by the Council of the Township of
Florence, County of Burlington, State of New Jersey, that Change Order No. 3 for the Water
Treatment Plant, Phase 2, Chemical Building Expansion is hereby approved for Eagle
Construction Services, Inc..
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Certification of Funds by CFO:
Account # Amount
General Capital Account Change Order No. 3

Ordinance 2019-17 16,228.00

Michelle Chiemiego
Municipal Treasurer
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I, NANCY L. ERLSTON, CLERK of the Township of Florence, County of
Burlington, State of New Jersey, do hereby certify that the certification of available funds has
been provided to the governing body and that the foregoing is a true copy of the Resolution
approved by Township Council at their June 16, 2021 meeting
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Nancy L./Erlston, RMC
Township Clerk

Note: This Resolution approves Change Order No. 3 for the WTP, Phase 2, Chemical Building Expansion
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Richard A. Alaimo Association of Engineers

200 High Street, Mt. Holly, New Jersey 08060 Tel: 609-267-8310 Fax: 609-267-7452

June 9, 2021

Mr. Stephen Fazekas, Administrator
Florence Township

711 Broad Street

Florence, NJ 08518

RE:  Florence Township
WTP Upgrade, Phase 2, Chemical Building
Expansion
Change Order No. 3
Contract No. 2019-2
Our File No. C-0370-0185-001

Dear Mr. Fazekas:

Enclosed please find four (4) copies of Change Order No. 3 for approval at your next
meeting. This Change Order No. 3 provides for additional work to complete this project. Once
approved, please return three (3) executed copies to our office for distribution and retain one (1)
copy for your records.

Should there be any questions, please do not hesitate to call me at this office.

Very truly yours,

RICHARD A. ALAIMO ASSOCIATION

OF ENGINEERS
ry W/ Lattimer,
Senior Project Engineer
GWL/dal
Enclosure
e Eagle Construction Services, Inc.

Nancy L. Erlston, RMC, Clerk, Florence Township
Lionel Galipot, P.E., Associate, RAAAE
RAAAE Field Services Department
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Richard A. Alaimo Association of Engineers
Consulting Engineers
200 High Street
Mount Holly, NJ 08060

CONTRACT CHANGE ORDER

Date: June 7, 2021 No.: 3
To: Eagle Construction Services, Inc. Project WTP Upgrade, Ph. 2, Chemical Building
1624 Jacksonville Road Expansion
Burlington, NJ 08016 ' Project No. C-0370-0185-001
Contract No.  2019-2
Location Florence Township

In accordance with NJAC 5:34-4 e1. seq. and with the provisions of the Standard Specifications for the above
Contract, you are hereby advised of the following changes in the Contract quantities, or in the case of supplementary
work, you agree to its performance by your firm at the prices stated.

Nature and Reason of Change:

1) Relocatioin of Chlorine Piping per discussion with Owner, LS $4,728.00
2) Additional Paving per Owner Request, LS $11,500.00

TOTAL CHANGE ORDER #3 $16,228.00

Amount of Original Contract $2,319,514.00
Amount of Contract with Previous Change Orders Adjustment .5‘2,357,886.41
Adjustment Based on Change Order No. 3 $16,228.00
Adjusted Contract Total * $2,374,114.41
The time provided for completion in the Contract is 0 calendar days. This document shall become an amendment to the

Contract and all provisions of the Contract will apply hereto. The Contractor waives any claim for additional
compensation for this work.
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